


Description of Amendment/Modification

Contract GS-11-P-16-YT-C-7173 for the Design Build to Replace Underground Hot Water Loop (NAC) is hereby
modified (PS04) to add the following items to the Design-Build Hot Water Loop project at the Nebraska Avenue
Complex, 3801 Nebraska Avenue, Washington, DC:

CE# 4  Testing of Suspected Asbestos Containing Materials (ACM). Extend period of performance by 30 days. 

Additionally, the Contracting Officer's Representative has been re-delegated from Ian Mattonen to 
COR Delegation Memo is attached

Original contract amount 
Modification AA01  
Modification PS02  
Modification PS03  
Modification PS04  
__________________________________
Revised contract amount $1,622,912.00 

The period of performance is extended from October 15, 2017 to November 15, 2017. All other terms and conditions
remain unchanged. Should you have any questions regarding this contract, please contact the Contract Specialist
(michele.appello@gsa.gov), the COR .

GS-11-P-16-YT-C-7173/PS04

(b) (4)
(b) (4)
(b) (4)
(b
) 

(b) (4)



SF30 List of Accounting Strings

Accounting String Amount
Obligated

EN-GS-11-P-16-YT-C-7173.2016.192X.11.P11B0001.PG54.PG413.N20.RDC03439.DC1432NA.080.....RDC03439DC143
2NA.CIPIMP.1..

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PG413.K01.RDC03608.DC1432NA.083.........

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PGL11.V04.RDC03690.DC1432NA.084.........

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PGL26.V04.RDC03690.DC1432NA.084.........

GS-11-P-16-YT-C-7173/PS04

(b) (4)
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GENERAL SERVICES ADMINISTRATION

OF

ITEM NO., FORM OR 
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES QUAN- 

TITY

UNIT 
OF  

ISSUE

UNIT 
PRICE

AMOUNT

0001

and work under this scope of

accessories.  The Contractor

5

the design has been approved,

PERFORMANCE: 120 DAYS FROM NTP

piping, valves and related

The general scope of work will

the hot water loop.  All design

professional engineer.  After

Obligated: 

regulations. PERIOD OF

meets the design requirements of

Underground Hot Water Loop

system with new valves which

all accessible underground

team with a registered

.RDC03439DC1432NA.CIPIMP.1..

jurisdictional codes or

material and equipment to remove

Design/Build Replacement of

.RDC03439.DC1432NA.080....

installation by a Design/Build

IMC, OSHA, and any applicable

protected underground piping

.11.P11B0001.PG54.PG413.N20

will install a new corrosion

7

analysis, design and

necessary manpower, supervision,

work will be in accordance with

the Contractor will furnish the

PoP: 09/08/2016 - 10/15/2017

EN-GS-11-P-16-YT-C-7173.2016.192X

consist of: inspection, testing,

GS-11-P-16-YT-C-7173/PS04

(b) (4)

(

 
(b) (4)
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GENERAL SERVICES ADMINISTRATION

OF

ITEM NO., FORM OR 
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES QUAN- 

TITY

UNIT 
OF  

ISSUE

UNIT 
PRICE

AMOUNT

0002

10/15/2017.

0003 MOD PS03

6

.11.P11B0001.PG54.PG413.K01

Materials (ACM) and extend POP

PIPE REPAIRS. Provide all

POP 229 calendar days to

EN-GS-11-P-16-YT-C-7173.2017.192X

abatement of Asbestos Containing

Obligated: 

materials (ACM) and extend the

EMERGENCY UNDERGROUND HOT WA

suspected asbestos containing

PoP: 09/08/2016 - 10/15/2017

hot water supply and return line.

Per the scope of work, conduct

.RDC03690.DC1432NA.084.........

0004

MOD PS02

MOD PS04

and repair medium temperature

.11.P11B0001.PG54.PGL11.V04

testing and sampling of
Per the scope of work, provide

7

labor and equipment to excavate

Obligated

EN-GS-11-P-16-YT-C-7173.2017.192X

.RDC03608.DC1432NA.083.........

30 days

PoP: 09/08/2016 - 10/15/2017

materials, equipment, tools,

GS-11-P-16-YT-C-7173/PS04

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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GENERAL SERVICES ADMINISTRATION

OF

ITEM NO., FORM OR 
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES QUAN- 

TITY

UNIT 
OF  

ISSUE

UNIT 
PRICE
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7

.RDC03690.DC1432NA.084.........

.11.P11B0001.PG54.PGL26.V04
EN-GS-11-P-16-YT-C-7173.2017.192X

PoP: 09/08/2016 - 11/15/2017

7

Obligated: 

GS-11-P-16-YT-C-7173/PS04

(b) (4)



10. ACCOUNTING CLASSIFICATION

REQUISITION/ PROCUREMENT REQUEST FOR EQUIPMENT 
SUPPLIES OR SERVICES (Instructions on reverse)

PAGE        OF 

PAGES
2. REQUISITION/PROCURMENT 
    REQUEST NO.

3. ACT NUMBER 4. DATE PREPARED 5. JOB/PROJECT NUMBER

6. TO (Stockroom/Contracting office, Name and Location) 7. FROM (Requisitioning office, Name, Symbol, Location and Telephone Number)

8. FOR INFORMATION CALL (Name and Telephone Number) 9. RECEIVING OFFICE (Name, Symbol and Telephone Number)

11. SHIP TO (Address, ZIP Code and Telephone Number)

FUND ORG. CODE B/A CODE O/C CODE

FUNC CODE C/E CODE PROJ/POS. NO. CC-A

W/ITEM CC-B PRT/CRFT 12. CONTRACT NUMBER

ITEM NO. FORM OR 
STOCK NUMBER 

(13)
DESCRIPTIONS OF ARTICLES OR SERVICES 

(14)

QUAN- 
TITY 
(15)

UNIT OF 
ISSUE 

(16)

UNIT  
PRICE 

(17)
AMOUNT  

(18)

IF ADDITIONAL SPACE IS REQUIRED, USE GSA FROM 49A, REQUISITION/PROCUREMENT REQUEST
19. TOTAL AMOUNT  
       INCLUDING  
       CONTINUATION

20a. TYPED NAME AND TITLE OF FUND CERTIFYING OFFICAL

20b. SIGNATURE

21a. TYPED NAME OR REQUISTIONER

21b. SIGNATURE

22. LIST ATTACHMENTS 23a. TYPED NAME OF APPROVING OFFICAL

23b. SIGNATURE

24. SHIPPED BY

25. FILLED BY

28. BILL OF LADING NUMBER

26. PACKED BY 27. CHECKED BY

29. DATE SHIPPED

FREIGHT PARCEL POST EXPRESS MAIL

DATE

DATE

GENERAL SERVICES ADMINISTRATION GSA FORM 49 (REV. 7-91)

DATE

1 3

EQWPMA-16-5127-M0008 EN-GS-11-P-16-YT-C-7173 6/7/2017

GSA,FACILIT ES MANAGMENT & SERVICE PROGRAMS DIVISION
301 7TH STREET SW
ROOM 3660
WASHINGTON , DC 20407

GSA,FACILITIES MANAGMENT & SERVICE PROGRAMS DIVISION
WPMA
301 7TH STREET SW
ROOM 3660
WASHINGTON , DC 20407
202.205.8950

Philip Kost - 202-401-7075 GSA,FAC LITIES MANAGMENT & SERVICE PROGRAMS DIVISION
WPMA
202.205.8950

3801 Nebraska Avenue
WASHINGTON , DC 20016

SEE LINE ITEMS GS-11-P-16-YT-C-7173

See below for additional information

Susan Mace

John Stewart

$1,622,912.00

ERIN MCGEE
Dig ta ly signed by ERIN MCGEE 
DN  c=US  o=U S  Government  ou=Gene al 
Services Administration  cn=ERIN MCGEE  
0 9 2342 19200300 100 1 1=47001000013411 
Date  2017 06 07 12 32 31 04 00'



REQUISITION/PROCUREMENT REQUEST FOR 
EQUIPMENT, SUPPLIES OR SERVICES (Continuation)

PAGE

GENERAL SERVICES ADMINISTRATION GSA FORM 49A (REV. 7-91)

OF

2. REQUISITION/PROCUREMENT 
    REQUEST NO.

3. ACT NUMBER 4. DATE PREPARED

ITEM NO., FORM OR 
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES QUAN- 

TITY

UNIT 
OF  

ISSUE

UNIT 
PRICE AMOUNT

0001

and work under this scope of

accessories.  The Contractor

2

the design has been approved,

PERFORMANCE: 120 DAYS FROM NTP

piping, valves and related

PIPE REPAIRS. Provide all

06/07/2017

The general scope of work will

the hot water loop.  All design

professional engineer.  After

EN-GS-11-P-16-YT-C-7173

Committed: 

regulations. PERIOD OF

meets the design requirements of

EMERGENCY UNDERGROUND HOT WA

Underground Hot Water Loop

system with new valves which

all accessible underground

team with a registered

.RDC03439DC1432NA.CIPIMP.1..

jurisdictional codes or

MOD PS02

material and equipment to remove

Design/Build Replacement of

.DC1432NA.080....

installation by a Design/Build

IMC, OSHA, and any applicable

protected underground piping

and repair medium temperature

.P11B0001.PG54.PG413.N20.RDC03439

0002

will install a new corrosion

labor and equipment to excavate

3

analysis, design and

necessary manpower, supervision,

EQWPMA-16-5127-M0008

work will be in accordance with

the Contractor will furnish the

PoP: 09/08/2016 - 10/15/2017

WPMA-16-5127.2016.192X.11

materials, equipment, tools,

consist of: inspection, testing,

(b) (4)

(b) (4)

(b) (4)



REQUISITION/PROCUREMENT REQUEST FOR 
EQUIPMENT, SUPPLIES OR SERVICES (Continuation)

PAGE

GENERAL SERVICES ADMINISTRATION GSA FORM 49A (REV. 7-91)

OF

2. REQUISITION/PROCUREMENT 
    REQUEST NO.

3. ACT NUMBER 4. DATE PREPARED

ITEM NO., FORM OR 
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES QUAN- 

TITY

UNIT 
OF  

ISSUE

UNIT 
PRICE AMOUNT

PoP: 09/08/2016 - 10/15/2017

10/15/2017.

2

MOD PS03

Committed

abatement of Asbestos Containing

POP 229 calendar days to

06/07/2017

.P11B0001.PG54.PG413.K01.RDC03608

EN-GS-11-P-16-YT-C-7173

.DC1432NA.084.........

Per the scope of work, conduct

Committed: 

WPMA-16-5127.2017.192X.11

.DC1432NA.084.........

materials (ACM) and extend the

PoP: 09/08/2016 - 10/15/2017

.P11B0001.PG54.PGL26.V04.RDC03690

Material - CE 4

suspected asbestos containing

hot water supply and return line.

WPMA-16-5127.2017.192X.11

0003

Abatement of Asbestos Containing

.P11B0001.PG54.PGL11.V04.RDC03690

PoP: 09/08/2016 - 11/15/2017

POP 30 days to 11/15/2017.

WPMA-16-5127.2017.192X.11

3

Committed: 

testing and sampling of

EQWPMA-16-5127-M0008

0004

Per the scope of work, provide

Materials (ACM) and extend the

.DC1432NA.083.........
(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)



SCOPE OF WORK

Modification: PS 04
CE#: 4 
ADDITION to CONTRACT: $TBD

Contract: GS-11P-16-YT-C-7173 

Project: Design Build to Replace Underground Hot Water Loop (NAC) 

Funding: BA54 

Contractor shall provide all necessary labor, material and equipment necessary to perform the work 

described in this modification as an ADDITION to their contract in the amount of $TBD.  Contract 

completion date shall be extended (see CE#3 below). 

CE# 4 – Abatement of Asbestos Containing Materials 

Furnish all supervision, equipment, labor and material required for asbestos abatement within

existing hot water piping project work areas as noted in the report for the hazardous materials

investigation for the “DHS NAC Hot Water Loop Replacement” prepared by Aerosol Monitoring &

Analysis, Inc. (dated 5/1/2017).

Abatement shall include the following materials/locations, within immediate and adjacent areas to

be disturbed during work, which have been determined to be asbestos containing by laboratory

analysis  and/or assumption:

o Bulk Sample Laboratory Results

Flange Gaskets (NAC 03 MER)

Flange gaskets (Assumed to be present in MERs in NAC 15, 18 & 19)1

Exterior white window caulk (NAC 04 MER)

Pipe and pipe fitting insulation (Assumed to be present within underground pipe

chases)2

1. Contractor was unable to identify if flange gaskets exist in these locations, for this report it is assumed they are present.

2. Contractor is assuming that asbestos containing pipe and pipe fitting insulation may exist within underground pipe chases

associated with the hot water loop throughout the “DHS NAC Hot Water Loop Replacement” project scope of work areas. Pipe and 

pipe fitting insulation installed as part of the original construction of the DHS NAC Campus has been previously documented to be 

an ACM. 

o Settled Dust Results (presence of asbestos identified on floors)

NAC 4 (MER & crawl space)

NAC 7 (MER & crawl space)



NAC 13 (MER G-001-A)

NAC 15 (SW side of boiler building)

NAC 17 (Exterior pit & MER G-016)

NAC 19 (MER G-001-H)

o Composite Soil

NAC7 (crawlspace)

NAC17 (MER G-016 – Mechanical Pit)

Practice all precautions necessary to protect the health and safety of facility employees, visitors,

and facility occupants, and to prevent the loss of or damage to property and the environment.

These procedures are identified in GSA Health and Safety Specification 01546.

Reference and comply with all requirements in GSA Specification 02085 – Asbestos Abatement

Procedures for this work

Clean work area.

Settlement of this change includes all cost, direct, indirect, impact and delay associated with this change 

order.  The modification includes all fees thereof including overhead (direct and indirect), profit, general 

conditions and any addition in time shall relate to the critical path of the project schedule. 

All other terms and conditions remain unchanged. 



Proposed Change Order 3

Date: 5/1 /2017

Project: GSA NAC Design-Build Hot Water Loop
3801 Nebraska Ave., NW
Washington, DC 20407

Contract No.: GS-11-P-16-YT-C-7173

To: John Stewart, Project Manager
US GSA 301 7th Street SW Washington, DC 20407

The Contract is requested to be modified as per the following additional scope:
Subject:

(Change Order Amount)

Previous Approved Change Order Amount

(Base Contract)

(New Contract Total) 1,545,330.54$

Contractor's Request for Change Order - Proposed Scope of Work

DCM ARCHITECTURE & ENGINEERING, LLC

Asbestos Abatement

1. Add for all work requested.

Abatement in NAC3, NAC4, NAC7, NAC13, NAC15, NAC17, and NAC19.

Scope of s detailed in attached proposal from
Abatement Sub-Contractor, Retro Environmental.

(b) (4)













2 

Document Security for Sensitive But Unclassified Building Information, for 
ensuring that the contractor complies with the contract requirements for the 
handling of documents that are Sensitive But Unclassified. 

f. Monitor schedules and progress to ensure compliance with the requirements.

g. Enforce compliance with the wage determinations included in the contract.
Ensure wage determinations are posted prominently at all times and that
certified payrolls are collected weekly in accordance with FAR 52.222-8.
Periodically interview workers for proper Davis-Bacon wage classifications
and correct wages and report to the Contracting Officer any disproportionate
number of laborers, helpers, and apprentices to journeymen.  Improper
classifications or payment of wages shall be reported to the Department of
Labor.

h. Prepare payment packages and approve all progress or partial payments.
You are not authorized to approve the final payment under the contract.
Payments shall be based on a schedule of values for work in place and
completed.  You are responsible for ensuring that all payment are proper in
accordance with the regulations.

i. Monitor the contactor’s quality control, compliance with environmental
laws/other environmental requirements and all safety requirements.

j. All changes in excess of your authority or outside the intent/scope of work to
be performed are to be submitted to the CO for approval and must include all
necessary concurrences, justifications, financial and technical backup
documentation.  Any change order is subject to the availability of funds.
When a change order is not forward priced, the supplemental agreement
(contract modification) reflecting equitable adjustment in contract terms must
be approved by the CO.

k. Prior to any Show Cause, Final Decision, or Termination action being
rendered on this contract, you shall provide the CO with all pertinent
correspondence, specifications, drawings, records, etc., relative to the
dispute, along with your recommendation.  No Final Decision shall be
considered requested of the CO until the Contractor (not a Subcontractor)
has presented his position in writing to the CO and has requested a
Contracting Officer’s Final Decision in accordance with FAR 33.  Upon the
request of the Contracting Officer or the Contractor, you shall make all
arrangements for a meeting to discuss the dispute and be prepared to
present your position at that time.

l. Contractor performance records must be prepared and maintained
throughout the duration at major milestones.  The contract performance will
documented in the Contractor Performance Assessment Reporting System
(CPARS).  The website for CPARS is http://www.cpars.gov.  The Contracting
Office will initiate your access to the system for this contract.  Upon request
by the Contracting Officer you must input performance data into the system
for the Contracting Officer’s approval.  At a minimum this will be annually or
at completion of the contract.

m. If the contract is a small business set-aside, including 8(a) contract, you are
responsible for ensuring the contractor complies with FAR 52.219-14,
Limitations on Subcontracting and submits with each payment request a
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certification that he is in compliance with this requirement. 

n. If the contractor is a large business, you are responsible for reviewing of the 
respective Electronic Subcontract Reporting System (eSRS) in accordance 
with FAR clauses 52.219-9 and 52.219-16 and monitoring his compliance 
with the plan. 

3. You are further required to maintain adequate records and documentation to 
sufficiently describe the performance of your duties as COR during the life of this 
contract and distribute such records to the CO and official contract file as applicable.  
At a minimum, the COR file shall contain the following: 

a. A copy of the appointment letter from the CO and proof of COR/COTR 
training. 

b. A copy of the contract, delivery orders and all modifications thereto. 

c. All correspondence initiated by you concerning performance of the contract. 

d. Memoranda for the record of minutes of all meetings or discussions with the 
contractor, or others. 

e. Records pertaining to the contractor’s performance and quality control. 

f. Records pertaining to all government furnished property.  The record should 
contain the date and the condition of the pro perty provided, the date and 
condition of the property when returned. 

g. Certification of receipt and inspection of services delivered in support of 
payment requests.  All  payment request documentation including payrolls, 
subcontractor invoices and other requirements of the contract payment 
clauses.   

4. Your attention is also directed to the Anti-Deficiency Act. You are responsible for 
monitoring the obligation of funds and assuring that no commitment of funds beyond 
the amount authorized under this contract is made without prior pre-validation and 
approval. 

5. Limitations to your authority. 

a. The primary government representative responsible for the management and 
administration of this contract is the CO.   

b. Your authority is limited to the specifics of this delegation.  You are NOT 
empowered in any way obligate the payment of money by the government 
without properly executed change to the contract.  This includes taking any 
action, either directly or indirectly that could result in a change in cost, 
quantity, quality, place of performance, delivery schedule, or any other terms 
and conditions of the contract. 

c. You are not authorized to render a final decision under the “Disputes” clause, 
approve final payment, or authorize any waiver of, or deviation from, the 
contract clauses, terms and conditions or direct performance of work other 
than that required by the contract. 

d. You are cautioned to ensure that the contract does not become a personal 
service contract through your actions or the actions of other government 
personnel who may assist you in the performance of your duties. 






